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ENFIELD TOWN COUNCIL 
ACTING AS WATER POLLUTION CONTROL AUTHORITY 

MONDAY, SEPTEMBER 21, 2020 
 
The Enfield Town Council, meeting in its official capacity as the Water Pollution Control 
Authority, held a meeting on Monday, September 21, 2020.  Chairman Ludwick called the meeting 
to order at 5:45 p.m. 
 
ROLL-CALL – Present were Commissioners Bosco, Cekala, Hemmeler, Kiner, Ludwick, 
Mangini, Muller, Riley, Sferrazza, Szewczak and Unghire.   Also present were Town Manager, 
Christopher Bromson; Assistant Town Manager, Kasia Purciello; Town Attorney, James Tallberg; 
Town Clerk, Suzanne Olechnicki; Director of Finance, John Wilcox; Director of Public Works, 
Donald Nunes; Deputy Director of Public Works, Jeffrey Leonowicz; Chief Technology Officer, 
Paul Russell; Deputy Director of Economic & Community Development Services, Nelson Tereso. 
 
MINUTES OF PRECEDING MEETINGS 
 
MOTION #4702 by Commissioner Muller, seconded by Commissioner Mangini to approve the 
minutes of October 21, 2019. 
 
Upon a SHOW-OF-HANDS vote being taken, the Chair declared MOTION #4702 adopted 
by a 9-0-0 vote. 
 
OLD BUSINESS 
 
There were no Old Business items on this evening’s agenda. 
 
NEW BUSINESS 
 
There were no New Business items on this evening’s agenda. 
 
ITEMS FOR DISCUSSION 
 
RESOLUTION #4703 by Commissioner Mangini, seconded by Commissioner Muller.  
 
WHEREAS, the Enfield Town Council, acting in its capacity as the Water Pollution Control 
Authority, has adopted resolution number 4527, which waives the bidding requirements for 
consulting, engineering services, and owner’s representative services related to the Water Pollution 
Control Facility upgrades and authorizes the Town Manager to execute a contract with Woodard 
and Curran; and 
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WHEREAS, unforeseen factors encountered during construction, including the discovery of 
PCBs, which required abatement, have made it necessary to amend the contract with Woodard and 
Curran to increase the scope of work and extend the term. 
 
NOW, THEREFORE, BE IT RESOLVED, that the Town Manager is authorized to execute any 
necessary amendments to the contract with Woodard and Curran for such services, subject to the 
review and approval of the Town Attorney. 
 
Present from Fuss & O’Neill was Kevin Flood, Project Manager 
 
Mr. Bromson stated during the course of construction, PCBs were discovered in some of the much 
older equipment and wasn’t seen in the initial testing.  He noted the DEEP approved the 
expenditure from the contingency account to abate the PCBs, which has been done.  He noted the 
legal department, Public Works and the Director of Finance reviewed the billing.  He stated it’s 
hoped to have a ribbon-cutting in December. 
 
Mr. Flood stated the amendment submitted by Woodard & Curran was for $678,000.  He noted 
there was a contract extension of over two months and additional time was spent in helping the 
Town Council and WPCA with rate setting as the upgrades were beginning.  He stated their 
original contact with the Town called for monthly meetings to go over progress on the project, but 
it became clear that weekly project meetings were better.  He noted there were several unforeseen 
conditions, including the PCBs that were found on a lot of the existing materials, which was mostly 
paint and other materials such as paint on concrete or pieces of equipment that had PCBs within 
it, and other things such as different conditions at the plant from what was shown on record.  He 
noted they also had to assist the Town with some of their requests based on the different operators 
that were in charge at the time and what they were looking for to maintain operations and keep the 
equipment that was there in place until the new equipment was online and fully functional before 
it was eliminated. 
 
Mr. Flood stated once the PCBs were identified, there was a lot of effort on the part of Woodard 
& Curran to not only identify it and dispose of that material. He noted there was a lot of paperwork 
and coordination involved in this process. 
 
He stated there was an EPA plan developed for this project, which had to be edited at least three 
times based on what was found and how it was handled. 
 
Mr. Bromson stated all these overages must be approved by DEEP, which is another quality 
control.  He noted Mr. Flood is the owner’s representatives, so he is the broker in this watching 
out for the Town.  He stated he increased the meetings because they don’t have a building 
committee, and this was a large, two-year project.  He noted he attended these meetings, as well 
as Kasia Purciello, the Director of Public Works, and they kept a tight rein on this.  He stated his 
belief they will have an incredible result, and he feels they are also well-positioned for expansion 
of commercial and residential use because of the capacity of the sewer treatment plant.  He pointed 
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out they came in well under what was expected, so with PCB remediation and abatement they got 
a very good deal.  He noted staff is recommending this, and DEEP has been pushing to get this 
paid, therefore, he’s confident it will be approved. 
 
 
Commissioner Cekala questioned why Woodard & Curran wouldn’t know weekly meetings are 
necessary.  Mr. Flood stated his belief when this was initially proposed, they were attempting to 
provide what was necessary in terms of progress meetings on the site.  He noted they could have 
increased the budget but lowering the number of meetings reduces the cost. 
 
Commissioner Cekala questioned why the Town is obligated to pay more if they need to meet 
more often.  Mr. Bromson stated Public Works and the Town Attorney looked at this, and he noted 
he wanted additional meetings, and he doesn’t recall being told the price would go up because he 
made this request.  He noted it seems to make sense if they were coming four times instead of one 
time, it would be more.  He stated his understanding the lion’s share of this had to do with the 
PCBs and oversight of that issue.  He noted he’s neutral in regard to the meetings. 
 
Commissioner Cekala questioned whether PCB’s are common to find in projects such as this.  Mr. 
Bromson stated the question had been raised as to whether it should have been discovered, and 
Mr. Flood stated PCB’s were very prevalent in the early 60’s and early 70’s, not only in paint but 
in equipment that was constructed and fabricated for wastewater plants.  He noted about two weeks 
before this project went into construction, Woodard & Curran heard that there was another project 
that was having similar change order requests for PCBs because they were finding the same 
equipment, paint and materials had been used.  He noted that’s the reason these PCBs came to 
light, and very quickly they learned the PCBs were there, and they were there in a lot of places. 
 
Commissioner Cekala questioned where is the money for finding the PCBs coming from.  Mr. 
Bromson stated that was from the contingency account as well as this.  He assured the Council that 
they brought on top environmental lawyers when this first arose, and they had some very spirited 
meetings.  He noted if anyone had missed the boat on this, they would have been held accountable.  
He stated Shipman & Goodwin are preeminent lawyers in the state, and they reviewed it quite 
thoroughly, and they believe because of the timeframe that this is one of those unforeseen 
circumstances that unfortunately due diligence would not have revealed. 
 
Mr. Flood stated he sat through a lot of the early meetings when this was discussed because the 
number was much larger for PCB issues, but they were able to cut it more than in half.  Mr. 
Bromson stated they did a good job, and as in many of these things, they question, push back and 
ultimately, they do the right thing.  He stated they’re not afraid to exercise their legal prerogatives 
in any case, so this was well vetted.  He noted this is really the cost of them overseeing Nickerson 
to do it as opposed to them being responsible for it not being discovered in the beginning 
 
Mr. Bromson stated he understands the point made about the meetings.  He noted perhaps Mr. 
Flood can go back to them to remove that.  He stated this is coming before the Council for this 
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very reason, and it doesn’t mean the Council has to approve the entire thing.  He suggested perhaps 
Mr. Flood could indicate to them that the Council is not comfortable with the meeting issue, and 
the Council is a go, but they’d have to deduct those additional meetings.  He suggested Mr. Flood 
and the Director of Finance can do that tomorrow. 
 
Chairman Ludwick questioned if Mr. Flood were to go out to bid on another project such as this, 
can it be assumed you would now find PCBs, and Mr. Flood responded yes, if the treatment plant 
was of the same vintage as Enfield’s in terms of its construction during the late 1960’s and early 
1970’s.  He noted there are such treatment plants still in existence. 
 
Mr. Bromson stated at the end of the day, Enfield has a very high-quality plant.  He noted 
Nickerson works hard, and they’re aggressive in their negotiations, but it’s because they have a 
very good product and good reputation, and they’ve heard that from DEEP and their environmental 
lawyers.  He stated there’s a comfort level that they got an excellent product for the price they 
paid. 
 
Upon a ROLL-CALL vote being taken, the Chair declared RESOLUTION #4703 adopted 
by an 8-2-1, with Commissioners Bosco and Cekala voting against and Commissioner Kiner 
abstaining. 
 
MISCELLANEOUS 
 
There were no Miscellaneous items on this evening’s agenda. 
 
ADJOURNMENT 
 
MOTION #4704  by Commissioner Muller, seconded by Commissioner Mangini to adjourn. 
 
Upon a SHOW-OF-HANDS vote being taken, the Chair declared MOTION #4704 adopted 
11-0-0, and the meeting stood adjourned at 6:09 p.m. 


